
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

9:37 AM
Run date

Time

Reviewer: Liu, Tai-Lin 13-Apr-10

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Iranmanesh, Abbas
Diary #: 028 Date: 24-Mar-2010 Wednesday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 197

Inspection Type:

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Work description.

Field Work at Pier 7

Lift 4W:
1- One ABF crew was resurfacing the OBG skin plate and non-bolted connections on the fourth field splice
(4W to 5W). Started using the man lift for higher elevations whenever it was necessary, this ABF crew was
present for the whole day.
2- The counter weight-covering box was installed in place by five temporary bolts by the help of six ABF
crews, the crane and its operator. Three ABF crews member left at 9 am.
3- The ABF crew installed two short beams with an opening at the tip extended from the OBG. One is
located at the removed suspender bracket close to the third splice (3W to 4W), and the other at the
opposite side close to the fourth splice (4W to 5W). These short beams are used in the adjustment of the
lift while connecting to lift 3W. The remaining three ABF crews left at 9:30 am.
4- Checked the lift 3W for the access openings before the final repot on Item # 1659.
5- No information on the number of ABF crews, which are scattered at different location of Pier 7, is
provided to us.

Equipments: Man lift ID # 481-93-6009 (only for the high elevation).
Power generator: Whisperwatt 700
Crane 1600T

Note: Victor has been present in the inspection

Office Work

1- Corrections of the voyage-2 punch list Excel sheets were continued based on Tai’s request. Two sheets 
related to the longitudinal bottom OBG and top Crossbeam tie system was added.
2- Finalized the punch item lists # 1659, 1689 and 1712 after the final review of these items with victor,
The result of checking the mentioned items will be submitted on Friday March 26,2010.
3- Reviewed other punch list items and ordered their priority as the job continues.
4- Working on the daily report.
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Job Name: 04-0120F4 Inspector Name: Iranmanesh, Abbas Diary #: 028 Date: 24-Mar-2010 Wednesday

Hours Worked: 9 hours, 1 hour OT.
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